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PROJECT DESCRIPTION:

The Scope of this project is to develop a detailed set of business/functional requirements
for the Division of Public Health (DPH); the Division of Mental Health, Developmental
Disabilities, and Substance Abuse Services (DMH/DD/SAS); and the Office of Research,
Demonstration, and Rural Health Development (ORDRHD). These requirements can be
subsequently used as the basis for implementing a new, fully automated health
information system(s) (HIS) to accommodate DPH, DMH/DD/SAS, and ORDRHD
business needs. The deliverables produced under this Scope Statement are the early
steps in the lifecycle development of a new HIS. DHHS will determine an implementation
strategy and schedule after the requirements are fully defined. Implementation could
occur in phases and could result in multiple integrated systems rather than one large
system.

PROJECT STATUS:

PCG continues to refine the Division-specific functional requirements documents for the HIS, and
is close to finalizing these documents. PCG delivered version 1.8 for DMH/DD/SAS and
ORDRHD on Monday April 5™, and delivered Version 1.8 for DPH on Monday, April 12". PCG
has received comments from the State on all three versions.

Based on the comments received, PCG will deliver an interim release of the DPH Specific
Requirements. The DIRM project Manager requested the delivery of Version 1.9 of the DPH
specific Requirements on Monda¥ April 26", PCG requested and received permission to deliver
Version 1.9 on Tuesday, April 27". PCG staff will be in Raleigh from April 28" through April 30"
to meet with the appropriate stake holders to answer open questions around CDSA functionality,
the State Lab Process and a possible interface with the NCAS system. The timeline for delivery
of Version 2.0 of the DPH document is bein% revised, and will be presented to the project team at
the HIS Status meeting on Monday April 26™. PCG has proposed delivery of version 2.0 of the
DPH Specific Requirements on Wednesday, May 5™,

DIRM requested revision of the Interfaces, General Requirements and Reports sections of the
DMH/DD/SAS and ORDRHD requirements documents with delivery of version 2.0 scheduled for
Thursday, March 29™.

The next HIS oversight Committee is scheduled for April 29" from 1pm to 3pm.
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ACCOMPLISHMENTS THIS PERIOD:

- Phone meeting with Project Leads and DIRM project Manager to set Oversight
Committee agenda and review interface requirements comments

- Phone meeting with Joy Reed, Ann Nance, Nancy Rogers and Jim Hawley to
discuss open questions on CDSA Requirements

PLANS FOR NEXT PERIOD:
- Determine delivery dates for Division Specific Requirements, V2.0

- Update documents based on Interface, Reports and General requirements
comments received from state

- Deliver DPH Requirements V1.9 on April 27"

- Deliver V2.0 DMH/DD/SAS and ORDRHD on April 29"

-  State Lab Meeting — Wed April 28", 2pm at State Lab

- Oversight Committee Meeting — Thursday April 29", 1pm — 3pm, Adams 264

OPEN ISSUES:

- See attached Issues Log

STATUS REPORT DISTRIBUTION LIST:

¢ To: Sarah Brooks/DIRM, Joy Reed/DPH, Rebecca Carina/DMH/DD/SAS, Jeff
Harris/lORDRHD, Torlen Wade/ORDRHD, Betty Cogswell , Gary Imes/DMH/DD/SAS,
Karen Lumsden/DIRM, Joe Owens/DIRM, Ann Nance/DPH, Michael
Schwartz/DMH/DD/SAS, Angela Taylor/DIRM, Larry Forrister, Frances Q Taylor, Sherri
Botts

e Cc: Garland Kemper/PCG
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